
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/10/2016

ESTIMATE SUMMARY 07:05:56

CONTID: C19760R        ESTIMATE NO: 0006 PROG 2005

PCN: 19760R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 & C-470 CABLE RAIL BARRIE PERCENT TIME:

PROJECT NO: FSA R100-210                  

I-76 & C470 CABLE RAIL BARRIER

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

Mark Construction, Inc. PAY PERIOD ENDING

2692 US Highway 50 DATE LET

Box 361 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81503     (970)424-5886 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 846,827.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,078,243.05 NON-PARTICIPATING 78,035.42

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.14

WORK DAYS

WORK DAYS

94.96%

42,695.53

78,035.42

78,035.42

78,035.42

$

$

$

$

0.00

804,132.24

804,132.24

0.00

804,132.24

-16,173.65

0.00

787,958.59

0.00

AMOUNT DUE 787,958.59 78,035.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,035.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

JEFFERSON, REGION 1  

64.5 TIME ALLOW: 70

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/17/2015

03/17/2015

12/10/2015

12/10/2015

03/10/2016

12/11/2014

01/05/2015

02/06/2015

03/17/2015
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PCN: 19760R-BID   ESTIMATE RUN 03/10/2016

PROJECT: FSA R100-210                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clean Culvert 10.000

0.000

202-04002  
 

11,886.3010.000

0.00

10.000

EACH

1,188.63000

0010 Clean Inlet 7.000

0.000

202-04010  
 

4,754.547.000

0.00

7.000

EACH

679.22000

0015 *Unclassified Excavation 404.000

0.000

203-00000  
 

46,423.64404.000

0.00

404.000

CY  

114.91000

0020 Potholing 12.000

0.000

203-01597  
 

1,647.8412.000

0.00

12.000

HOUR

137.32000

0025 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

66.61000

0030 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

8.61000

0035 Aggregate Bag 462.000

0.000

208-00035  
 

4,795.56462.000

0.00

462.000

LF  

10.38000

0040 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,281.262.000

0.00

2.000

EACH

1,640.63000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

32.81000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

45.12000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

46.48000
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PCN: 19760R-BID   ESTIMATE RUN 03/10/2016

PROJECT: FSA R100-210                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

42.00000

0065 *Erosion Control Supervisor 13.300

0.000

208-00205  
 

995.7713.300

0.00

13.300

HOUR

74.87000

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

822.50000

0075 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

1,470.00000

0080 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

1,470.00000

0085 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

5.34000

0090 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

2,170.00000

0095 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.63000

0100 Aggregate Base Course (Class 6) 23.000

0.000

304-06007  
 

2,374.2923.000

0.00

23.000

CY  

103.23000

0105 *Concrete Slope and Ditch Paving (Reinforced) 352.000

0.000

507-00100  
 

261,778.88352.000

0.00

352.000

CY  

743.69000

0110 *Tensioned Cable Barrier (TL-3)(Special) 0.000

0.000

606-20015  
 

0.000.000

0.00

0.000

LF  

14.50000
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PCN: 19760R-BID   ESTIMATE RUN 03/10/2016

PROJECT: FSA R100-210                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 End Anchorage (Tensioned Cable Barrier) 0.000

11.000

606-21010  
 

54,609.8311.000

54,609.83

11.000

EACH

4,964.53000

0120 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

28.09000

0125 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

34.52000

0130 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

22.93000

0135 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

27.31000

0140 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

0.000

EACH

413.98000

0145 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

0.000

LF  

0.21000

0150 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

131.25000

0155 *Mobilization 0.341

0.000

626-00000  
 

54,967.540.341

0.00

0.341

L S 

161,195.13000

0160 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

24.15000

0165 *Traffic Control Inspection 21.000

23.000

630-00007  
 

5,313.0044.000

2,777.25

44.000

DAY 

120.75000
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PCN: 19760R-BID   ESTIMATE RUN 03/10/2016

PROJECT: FSA R100-210                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Traffic Control Management 26.000

18.000

630-00012  
 

34,534.7244.000

14,127.84

44.000

DAY 

784.88000

0175 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

24.15000

0180 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

603.75000

0185 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

36.23000

0190 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

217.386.000

0.00

6.000

EACH

36.23000

0195 *Construction Traffic Sign (Panel Size B) 3.000

0.000

630-80342  
 

108.693.000

0.00

3.000

EACH

36.23000

0200 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

144.924.000

0.00

4.000

EACH

36.23000

0205 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

386.4016.000

0.00

16.000

SF  

24.15000

0210 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,622.501.000

0.00

1.000

EACH

3,622.50000

0215 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

603.751.000

0.00

1.000

EACH

603.75000

0220 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

12.08000
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PCN: 19760R-BID   ESTIMATE RUN 03/10/2016

PROJECT: FSA R100-210                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Traffic Cone 115.000

0.000

630-80380  
 

694.60115.000

0.00

115.000

EACH

6.04000

0230 *Stackable Vertical Panels 24.000

0.000

630-80393  
 

289.9224.000

0.00

24.000

EACH

12.08000

0235 *Mobile Attenuator 26.000

18.000

630-85041  
 

15,939.0044.000

6,520.50

44.000

DAY 

362.25000

0240 Night Work Lighting 0.500

0.000

632-00000  
 

10,565.630.500

0.00

0.500

L S 

21,131.25000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

42,695.550

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 Public Info Services 0.500

0.000

626-01000  
 

3,652.230.500

0.00

0.500

L S 

7,304.45000

CAT 523,588.1978,035.42566,283.74CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY MARK CONSRUCTION 

0300 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

2,102.10000
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PCN: 19760R-BID   ESTIMATE RUN 03/10/2016

PROJECT: FSA R100-210                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:56

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY MARK CONSRUCTION 

0305 Clean Inlet 3.000

0.000

202-04010  
 

3,537.633.000

0.00

3.000

EACH

1,179.21000

0310 Uncl Excav 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

10.11000

0315 Potholing 4.000

0.000

203-01597  
 

546.004.000

0.00

4.000

HOUR

136.50000

0320 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

95.55000

0325 Erosion Log (12 In) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

11.89000

0330 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.52000

0335 Conc Washout Str 2.000

0.000

208-00045  
 

3,072.482.000

0.00

2.000

EACH

1,536.24000

0340 Removal and Disposal of Sediment (Labor) 15.000

0.000

208-00103  
 

1,953.3015.000

0.00

15.000

HOUR

130.22000

0345 Removal and Disposal of Sediment (Equip) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

186.85000

0350 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

40.95000

0355 Rem Trash 23.000

0.000

208-00107  
 

2,995.0623.000

0.00

23.000

HOUR

130.22000



CONTID: C19760R        COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 19760R-BID   ESTIMATE RUN 03/10/2016

PROJECT: FSA R100-210                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:56

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY MARK CONSRUCTION 

0360 *Erosion Control Supervisor 25.000

0.000

208-00205  
 

7,012.7525.000

0.00

25.000

HOUR

280.51000

0365 *Seeding (Native) 1.500

0.000

212-00006  
 

5,528.251.500

0.00

1.500

ACRE

3,685.50000

0370 *Soil Conditioning 1.500

0.000

212-00032  
 

9,828.001.500

0.00

1.500

ACRE

6,552.00000

0375 *Mulching (Weed Free Hay) 1.500

0.000

213-00002  
 

4,504.501.500

0.00

1.500

ACRE

3,003.00000

0380 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

9.56000

0385 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

6,142.50000

0390 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.30000

0395 ABC (CL 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

350.00000

0400 Conc S and D Pave (Reinf) 9.500

0.000

507-00100  
 

6,937.669.500

0.00

9.500

CY  

730.28000

0405 Tensioned Cable Barrier (TL-3)(Special) 15,063.000

0.000

606-20015  
 

87,817.2915,063.000

0.00

15,063.000

LF  

5.83000

0410 End Anchor (Tens Cab Bar) 5.000

0.000

606-21010  
 

15,339.205.000

0.00

5.000

EACH

3,067.84000
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PCN: 19760R-BID   ESTIMATE RUN 03/10/2016

PROJECT: FSA R100-210                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:56

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY MARK CONSRUCTION 

0415 Delin (Ty I) 41.000

0.000

612-00001  
 

945.8741.000

0.00

41.000

EACH

23.07000

0420 Delin (Ty III) 18.000

0.000

612-00003  
 

584.8218.000

0.00

18.000

EACH

32.49000

0425 Sign Panel (CL I) 56.000

0.000

614-00011  
 

1,080.2456.000

0.00

56.000

SF  

19.29000

0430 Sign Panel (CL III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

29.73000

0435 Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip) 16.000

0.000

614-01583  
 

8,808.8016.000

0.00

16.000

EACH

550.55000

0440 Rumble Strip (Grind)(Asphalt) 42,823.000

0.000

614-80391  
 

10,705.7542,823.000

0.00

42,823.000

LF  

0.25000

0445 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

43.68000

0450 *Added Item (Dollar)/ Mobilization 62,183.350

0.000

900-00006  
 

62,183.3562,183.350

0.00

62,183.350

DOL 

1.00000

0455 *Public Information Services 1.000

0.000

626-01000  
 

3,652.231.000

0.00

1.000

L S 

3,652.23000

0460 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

30.03000

0465 *Traffic Control Inspection 28.000

0.000

630-00007  
 

3,822.0028.000

0.00

28.000

DAY 

136.50000
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PCN: 19760R-BID   ESTIMATE RUN 03/10/2016

PROJECT: FSA R100-210                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:56

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY MARK CONSRUCTION 

0470 *Traffic Control Management 20.000

0.000

630-00012  
 

17,745.0020.000

0.00

20.000

DAY 

887.25000

0475 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

1.37000

0480 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

136.50000

0485 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

34.13000

0490 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

34.13000

0495 *Construction Traffic Sign (Panel Size B) 22.000

0.000

630-80342  
 

750.8622.000

0.00

22.000

EACH

34.13000

0500 *Construction Traffic Sign (Panel Size C) 12.000

0.000

630-80343  
 

409.5612.000

0.00

12.000

EACH

34.13000

0505 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

873.6032.000

0.00

32.000

SF  

27.30000

0510 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2,730.002.000

0.00

2.000

EACH

1,365.00000

0515 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

546.002.000

0.00

2.000

EACH

273.00000

0520 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

13.65000
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PCN: 19760R-BID   ESTIMATE RUN 03/10/2016

PROJECT: FSA R100-210                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:56

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY MARK CONSRUCTION 

0525 *Traffic Cone 260.000

0.000

630-80380  
 

1,775.80260.000

0.00

260.000

EACH

6.83000

0530 *Stackable Vertical Panels 40.000

0.000

630-80393  
 

546.0040.000

0.00

40.000

EACH

13.65000

0535 *Mobile Attenuator 20.000

0.000

630-85041  
 

8,190.0020.000

0.00

20.000

DAY 

409.50000

0540 Night Work Lighting 1.000

0.000

632-00000  
 

6,122.031.000

0.00

1.000

L S 

6,122.03000

CAT 280,544.030.00280,544.03CURRENT AMT0201 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,968.75000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

CAT NO0401 0401 CE BID ITEMS MARK CONSTRUCTION 

0545 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

2,047.50000

CAT 0.000.000.00CURRENT AMT0401 $ $ $

$ 804,132.2278,035.42$846,827.77$CURRENT AMTPROJECT TOTAL


